
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:42 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 008 Date: 01-Jun-2013 Saturday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 362

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Ricky Valenzuela, Robert
Garcia, Danny McDowell, Pedro Estrada, Jesse Esquivel all Carpenters. Pat Finley (Labor FM), Ralph
Onate, Andrew Reitz, Juan Paredes, Humberto Duran, Manuel Casas, Ramiro Duran, Juan Zermeno, Jose
Delgadillo, Ray Bedolla all Laborers and Everyone worked 8 hours OT unless otherwise noted.

Today they continue drilling holes for the #19 dowels on E2W East face should be 1/2 way completed by
end of today. See attached photo below.

They are also chipping/bushing keyways and vertical surface at E2E East face should finish today.
Laborers have saw cut 130mm line around the perimeter of E2E shear key base plate and today they are
chipping out the concrete at this location. See photo below.

Carpenters are also removing scaffold and raising lowering suspended platforms. They also have a small
crew building forms for a mock up at pier 7 in ABF yard.

Penhal - CCO 326 - Not on site today.
ECO Bay - CCO 326 - Not on site today.

CCO 314 - ABF has 4 employees working overtime plus Engineer Katherine Quillin ( 2 hours) working off
site setting up string lights for the rod cutting preparation work. I didn't witness this work.

Today ABF ironworkers are raising and cutting broken anchor rods in shear key at E2W. See attached
photo.

CCO 327 - ABF

ABF surveyers are onsite surveying shear key dimensions.

Inspectors Remarks:

I observed exposed t-heads in the soffit both sides of E2E column. ABF will need to repair before
excepting this area. Discussed with P. Jefferson and Adam Reeve (ABF). See photo below.

Worked 8 hours overtime to cover field activities.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 008 Date: 01-Jun-2013 Saturday

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM LUIS MALDONADOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

APP MAN MAIronworker 0.00 8.00 0.00 8.00

FOR ERIC SPARKSIronworker 0.00 1.00 0.00 1.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS FINNEGANSurveyor 0.00 5.00 0.00 5.00

JNM RICHARD TAYLOROperator 0.00 3.00 0.00 3.00

APP JOSHUA JACKSIronworker 0.00 4.00 0.00 4.00

APP RONNY CHAMBERLAINIronworker 0.00 4.00 0.00 4.00

FOR CHRISTOPHER BISKNERIronworker 0.00 4.00 0.00 4.00

OTH SCOTT SMITHIronworker 0.00 4.00 0.00 4.00

APP MARIO ANGUIANOIronworker 0.00 4.00 0.00 4.00

APP ZACHARIAH MACDONALDIronworker 0.00 8.00 0.00 8.00

JNM MARCELO DE GUZMANIronworker 0.00 4.00 0.00 4.00

JNM MATTHEW COCHRANIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 0.00 8.00 0.00 8.00

APP NICOLE ZBYCZIKSurveyor 0.00 4.50 0.00 4.50

OTH DAVID ADAMSSurveyor 0.00 5.00 0.00 5.00

Attachment

E2W East Face Drilling for #19 Dowels E2E Shear Key Base - Conco is Chipping 130mm Around Perimeter

Page 2 of 2ddrRptbyBidItem


